SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:.01AM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 087 Const Calendar Day: 560 Date: 22-Mar-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 23-Sep-13 Status: Approved
Weather
Temperature 7 AM 51 12PM 57 4PM 50
Precipitation Condition Showers/Broken Clouds

Working Day If no, explain:

Diary' Dispute
General Comments

Tai-Lin Liu; Diary on 03/22/2011, Tuesday — Showers/Broken Clouds, 57/49 °F .

-Checked Lotus Notes (e-mails) & PMIV. Checked PMIV for Submittal 2031R02, the official letter &
original package file were in system already.

-Got into RFI 2392 & ready to respond this RFI. ABF canceled QC/QA meeting today. Attended Pier 7
meeting at ABF from 11:00-11:50 AM. RFI 2392 is the “Hot” item. Went to Pier 7 yard to check Service
Platform again (10:20-10:45AM).

-Paul came to my office around 1:15PM & informed me that PB insisted to have X-ray testing at the
damaged service platform members. And ask me to include this comment to the response.

‘Wrote the response for RFI 2392 and sent to PB, METS & Construction for review and comment. Karen
and Gary called having problem with X-ray testing on the replaced & repaired members. Karen mentioned
that we should have CRM meeting with ABF before response this RFI to PMIV.

-Talked to Nina / Nicola (METS) regarding RFI1-2392, METS also don’t want X-Ray testing in response,
Nicola will talk to Nick (PB) to take out this item from response. Started Submittal #2222 — Box Girder
Overall Sequence of work for lifts 12 through 14.

* Worked 2.0 hours OT today (03/22/11, Tuesday)
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